

OSA  
QUARTERLY REVIEW - SECOND QUARTER  
FY 1972

OPERATIONS . . . . .	25X1A
MATERIEL . . . . .	
FUNDING SUMMARY . . . . .	

6E

## OPERATIONS

**25X1A**

**Approved For Release 2001/03/01 : CIA-RDP33-02415A000800100004-7**

**Approved For Release 2001/03/01 : CIA-RDP33-02415A000800100004-7**

IDEALIST  
DETACHMENT "G" (EDWARDS AFB)  
(1 JULY - 30 SEPTEMBER 1971)

RED DOT

FILM TESTS USING VARIOUS CAMERA  
CONFIGURATIONS IN THE U-2R. (3 Sorties).

25X1D

HURRICANE  
BASE LINE

PHOTOGRAPHY OF GULF COAST AREAS  
FOR THE OFFICE OF EMERGENCY  
PREPAREDNESS. (3 Sorties).

RESOLUTION TESTS

ESTABLISH RESOLUTION BASE LINE FOR  
VARIOUS CAMERAS AT SPECIFIC  
ALTITUDES. (8 Sorties).

SYSTEM 13

QUALIFICATION OF NEW SYSTEM 13C  
MOD D. (4 Sorties).

HATCH BLOWER

FLIGHT TEST OF NEW Q-BAY HATCH  
BLOWER. (1 Sortie).

*50' M resolution - temp & turb degraded imagery  
Hatch blower - new Q-bay blower*

*working fine - still feed some noise to Sys 12*

**25X1A**

**Approved For Release 2001/03/01 : CIA-RDP33-02415A000800100004-7**

**Next 1 Page(s) In Document Exempt**

**Approved For Release 2001/03/01 : CIA-RDP33-02415A000800100004-7**

IDEALIST  
SECOND QUARTER FORECAST FY 1972

IDEALIST/TACKLE

WILL CONTINUE TO OPERATE OBSERVING  
THE PRESENT 25 NM COASTAL RESTRICTION.

25X1D

RED DOT

CONTINUE TEST PROGRAM. TEST A-2  
TRI VENT HATCH.

SYSTEM I3C MOD D

MOD AND TEST OF D MODIFICATION OF  
SYSTEM I3.

25X1C

MATERIEL

MODIFICATION - TEST PROGRAMS  
1ST QTR FY 1972 SUMMARY

MAINTENANCE:

PRECONDITIONING CART

- 4 PRODUCTION UNITS RECEIVED
- PERFORMANCE TESTS ON FIRST UNIT EXCEED 50 HOURS
- PROCEDURES/TECHNIQUES FOR USE UNDER DEVELOPMENT

"H" CONFIGURATION

- NEW GYRO FOR IMPROVED STABILIZATION  
16 POUND WEIGHT REDUCTION
- RFI KITS ON PROCUREMENT



MODIFICATION - TEST PROGRAMS  
1ST QTR FY 1972 SUMMARY  
(Cont'd)

AVIONICS:

25X1D



SYSTEM I3C MOD D

- PROTOTYPE FLIGHT TESTS RESTARTED 23 SEPT  
PRIOR TESTS DISCONTINUED 29 JUNE DUE TO  
COMPONENT AND CIRCUITRY PROBLEMS

25X1D□



LIGHT WEIGHT SYSTEM I7B

- PROCUREMENT AUTHORITY OF 3 ADDITIONAL UNITS  
REQUESTED FROM NRO

MODIFICATION - TEST PROGRAMS  
2ND QTR FY 1972 FORECAST

MAINTENANCE:

"H" CONFIGURATION

- PRODUCTION DELAY IN BASIC GLASS FOR NEW LENS  
DELIVERY OF 1ST UNIT ANTICIPATED LATE JAN 72
- DELIVERY OF LIGHT WEIGHT MOUNTS SCHEDULED  
DURING OCT 71  
25 POUND WEIGHT REDUCTION
- SWAP "H" SENSORS BETWEEN DETACHMENTS

"B" CONFIGURATION

- NEW LENS ON SCHEDULE  
DELIVERY OF 1ST UNIT PROGRAMMED MAR 72

RED DOT HATCH

- FLIGHT TEST NEW A-2 TRI VERT HATCH FOR U-2R USE

LIGHT WEIGHT HF RADIO

- PRODUCTION ON SCHEDULE  
FIRST DELIVERY ANTICIPATED FEB 72

MODIFICATION - TEST PROGRAMS  
2ND QTR FY 1972 FORECAST  
(Cont'd)

AVIONICS:

SYSTEM I3C MOD D

- CONTINUE FLIGHT TEST/VALIDATION OF PROTOTYPE
- FLIGHT TEST PRODUCTION UNITS  
FIRST DELIVERY SCHEDULED NOV 71
- POSSIBLE DEPLOYMENT OF PRODUCTION UNIT  
TO DET. "H"

## FUNDING SUMMARY

**25X1A**

**Approved For Release 2001/03/01 : CIA-RDP33-02415A000800100004-7**

**Next 3 Page(s) In Document Exempt**

**Approved For Release 2001/03/01 : CIA-RDP33-02415A000800100004-7**